
fENVIRONMENTAL 

INCORPORATED 

Via FTP Site Submittal and/or Federal Express 

April 14,2015 

Alison Hess, Standard Chlorine Chemical Co. RPM 
U.S. Environmental Protection Agency, Region 2 
Special Projects Branch 
Emergency and Remedial Response Division 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

Re: Monthly Progress Report - March 2015 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, Hudson County, New Jersey 

Dear Ms. Hess: 

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the 
March 2015 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC) Site 
located in Keamy, New Jersey. This report has been prepared to address the monthly reporting 
requirements listed in Section V (Task 4-Implementation of the RI/FFS Work Plan) of a Remedial 
Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) issued by the United 
States Environmental Protection Agency (EPA) as Appendix A of an Administrative Settlement 
Agreement and Order on Consent for Remedial Investigation/Focused Feasibility Study 
(Agreement) for the SCCC Site. An electronic copy of the report has been uploaded to the FTP 
site that has been established for the SCCC Site. 

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal. 

Sincerely, 

James ZuKrow, P.G. 
Project Manager 

cc: Jay Nickerson -NJDEP (via Federal Express) 
Leena Raut - EPA (electronic copy) 
Frances Zizila - EPA (electronic copy) 
Mitch Brourman - Beazer c/o TRMI (electronic copy) 
Teresa Jordan - Tierra (electronic copy) 
Nelson Olavarria - Cooper Industries, LLC (electronic copy) 
John McTigue - The Isosceles Group (electronic copy) 
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STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE 
MONTHLY PROGRESS REPORT 

MARCH 2015 

I, Actions Completed During the Reporting Period (March 2015) 

An updated project scheduled was provided to EPA on March 6,2015. 

Preparation of the Remedial Investigation (RI) Report was completed. The RI Report was 
submitted to EPA on March 20,2015. 

Efforts continued to gain access to the New Jersey Department of Transportation (NJDOT) 
right-of-way to the south of the Site, as necessary, to facilitate the investigation of a 
localized area south of the Site and Outside of the barrier wall (scope of work previously 
approved by EPA). KEY has secured Highway Occupancy Permits from NJDOT and is 
awaiting receipt from NJDOT of an acceptable access agreement which is necessary for 
work to proceed. 

Preparation of the Focused Feasibility Study was initiated. 

H. Results of Sampling, Tests, and Data Received by Respondents 

No data were received by Respondents during the reporting period, except for routine data 
associated with the operations and maintenance of Hydraulic Control Treatment System 
(HCTS). These data are summarized on a quarterly-basis in an appendix to the monthly 
progress reports. 

III. Work Planned for the Next Two Months (April and May 2015) 

Implementation of the Cultural Resources Survey Work Plan will continue with the 
finalization of the documents and exhibit upon receipt Of any input from EPA or other 
interested parties. 

The approved scope of work for investigation of a localized area south of the Site and 
outside of the barrier wall will be implemented pending access from the NJDOT. 

Preparation of the Focused Feasibility Study will continue. EPA has suggested that a Table 
of Contents and remedial alternatives screening table be submitted for its review and 
comment to gain agency concurrence regarding the content and organization of the FFS 
and list of alternatives to be evaluated in detail. 

Monthly progress reports will continue to be prepared and submitted to EPA. 

IV. Problems Encountered/Anticipated Delays 

Completion of the Focused Feasibility Study is dependent upon the completion of the field 
investigation of a localized area south of the Site and outside of the barrier wall. Further 
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delay in the finalization of an access agreement from the NJDOT could result in a delay of 
the FFS Report submittal. 

V, Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary of operations 
and maintenance activities are provided on a quarterly-basis. The summary for the first 
quarter of 2015 will be included as an appendix to the April 2015 monthly report. 


